COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2012

ESTI MATE SUMVARY 12: 03: 38
CONTI D C18443 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 18443-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 47.0  DAYS TIME ALLOW 5/15/2012 FI XED COMPLETI ON DATI
TREX RTMS EQUI PVENT UPGRADE FY PERCENT TI ME: 92.16 ORI G TIME ALLOW 5/15/2012 FI XED COVPLETI ON DATI
PRQJECT NO | TSSW00- 927
TREX RTMS EQUI PVENT UPGRADE FY
NAME OF ROAD: 025A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 DOUGLAS, REG ON 6
DENVER
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 11/ 08/ 2012 DATE TI ME STARTED 03/26/2012
12150 E. 112TH AVE. DATE LET 01/ 19/ 2012 DATE WORK BEGAN  03/26/ 2012
DATE AWARDED 01/ 27/ 2012 DATE TI ME STOPPED 05/11/2012
DATE CONTRACT EXECUTED 02/ 28/ 2012 DATE ACCEPTED 05/ 11/ 2012
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 03/ 26/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 779, 125. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 727, 475. 00 NON- PARTI Cl PATI NG 692, 135. 45 0.00
PERCENT COVPLETE: 88. 83% TOTAL EARNI NGS 692, 135. 45 0.00
FUNDS AVAI LABLE: $ 86, 989. 55 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 692, 135. 45 0. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 10, 269. 53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 692, 135. 45 10, 269. 53
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 692, 135. 45 10, 269. 53
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 10,260.53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18443-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: | TSSVWO- 927 ESTI MATE NO 0003 12: 03: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
6, 254. 00000 1. 000 6, 254. 00
0010 208-00007 Erosi on Log (8 Inch) 150. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0015 208-00034 Gravel Bag 150. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0020 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0.00
0025 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0030 208- 00205 Erosi on Control Supervisor 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0035 614-72887 M crowave Vehicle Radar Detector 69. 000 69. 000
EACH 0. 000 0. 00
9, 345. 00000 69. 000 644, 805. 00
0040 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0045 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0050 630-00012  *Traffic Control Management 70. 000 32.000
DAY 0. 000 0. 00
480. 00000 32. 000 15, 360. 00
0055 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 20. 000
EACH 0. 000 0. 00

73. 50000 20. 000 1, 470.00



CONTI D C18443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18443-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: | TSSW0- 927 ESTI MATE NO 0003 12: 03: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
68. 25000 4. 000 273.00
0065 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 050. 00000 3. 000 3, 150. 00
0070 630-80359 *Portabl e Message Sign Panel 5. 000 0. 000
DAY 0. 000 0. 00
157. 50000 0. 000 0. 00
0075 630- 80380 *Traffic Cone 250. 000 100. 000
EACH 0. 000 0. 00
5. 25000 100. 000 525. 00
0080 630-85041 Mobi | e Attenuat or 50. 000 39. 000
DAY 0. 000 0. 00
240. 00000 39. 000 9, 360. 00
0085 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700- 70230 F/ A Communi cati on Lines 20, 000. 000 3, 438. 450
FA 0. 000 0. 00
1. 00000 3, 438. 450 3,438. 45
0100 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 779,125.00 $ 0.00% 692, 135. 45
PRQIECT TOTAL CURRENT AMI $ 779,125.00 $ 0.00% 692, 135. 45



